

CCO Form: MO03
Approved: 7/94 (MLH)
Revised: 03/17 (MWH)
Modified:

Sponsor: City of Joplin
Project No.: AIR 196-090A-2

**MISSOURI HIGHWAYS AND TRANSPORTATION COMMISSION
SECOND SUPPLEMENTAL AGREEMENT TO AIRPORT AID AGREEMENT**

THIS AGREEMENT AMENDMENT is entered into by the Missouri Highways and Transportation Commission (hereinafter, "Commission") and the City of Joplin (hereinafter, "Sponsor").

WITNESSETH:

WHEREAS, the parties entered into an Airport Aid Agreement executed by Sponsor on April 3, 2019, and executed by the Commission on April 23, 2019 (hereinafter, "Original Agreement") under which the Commission granted the sum of One Hundred Twenty-Nine Thousand Nine Hundred Forty-One Dollars (\$129,941) to the Sponsor to assist in specified General Aviation Development; and

WHEREAS, the parties entered into a First Supplemental Airport Aid Agreement executed by Sponsor on May 22, 2020, and executed by the Commission on May 27, 2020 (hereinafter, "First Supplemental Agreement") under which the Commission granted an additional sum not to exceed Nine Hundred Forty-Thousand Six Hundred Twenty-Four Dollars (\$944,624) and extended the project time period from January 31, 2021 to December 31, 2021, to allow for completion of the work; and

WHEREAS, the Commission previously approved funds for this project; and

WHEREAS, the level of funding originally approved is not sufficient to cover costs associated with this project; and

WHEREAS, the Commission has sufficient funds to increase the grant amount for this project.

NOW, THEREFORE, in consideration of the mutual covenants, promises and representations in this Agreement, the parties agree as follows:

(1) ADDITIONAL GRANT: The Commission hereby grants to the Sponsor an additional sum of Thirty-Five Thousand Five Hundred Sixteen Dollars (\$35,516) for this project. The Sponsor shall provide matching funds of not less than Three Thousand Nine Hundred Ninety-Two Dollars (\$3,992) toward the project in addition to those previously committed by the Sponsor in the Original Agreement and the First Supplemental Agreement.

(2) PROJECT TIME PERIOD: Based upon the revised project schedule, the

original project time period of December 31, 2021, will be extended to June 30, 2022, to allow for completion of the work. Paragraph (2) of the First Supplemental Agreement is hereby amended accordingly.

(3) ORIGINAL AGREEMENT: Except as otherwise modified, amended, or supplemented by this Supplemental Agreement, the Original Agreement and First Supplemental Agreement between the parties shall remain in full force and effect and the unaltered terms of the Original Agreement and First Supplemental Agreement shall extend and apply to this Second Supplemental Agreement.

IN WITNESS WHEREOF, the parties have entered into and accepted this Agreement on the last date written below.

Executed by the Sponsor this _____ day of _____, 20____.

Executed by the Commission this _____ day of _____, 20____.

MISSOURI HIGHWAYS AND
TRANSPORTATION COMMISSION

CITY OF JOPLIN

Title _____

By _____
Title _____

Attest:

Attest:

Secretary to the Commission

By _____
Title _____

Approved as to Form:

Approved as to Form:

Commission Counsel

Title _____

Ordinance No. _____
(if applicable)