

**CITY OF JOPLIN
COUNCIL AGENDA ITEM**

ITEM

CB 2021-165- Approval of a Purchase Order for Work Order No. 2021-03 with Ace Pipe Cleaning, Inc. for the 2021-2023 Evaluation and Rehabilitation Toolbox for Wastewater Collection System Project

MEETING DATE

October 18, 2021

ORIGINATING DEPT

Public Works / Engineering

ATTACHMENTS

CB 2021-165 Ordinance, Exhibit - Schedule of Work Order Pay Items & Photos

REVIEWED BY

Director of Public Works – David Hertzberg, Director of Finance – Leslie Haase, City Attorney – Peter C. Edwards, City Manager – Nicholas Edwards

SUMMARY

This Council Bill approves a Purchase Order with Ace Pipe Cleaning, Inc. for the 2021-2023 Evaluation and Rehabilitation Toolbox for Wastewater Collection System Project in the amount of One Hundred Four Thousand, Eight Hundred Seventeen and 70/100 Dollars (\$104,817.70).

BACKGROUND

On February 16th, Council Bill No. 2021-112 was passed, approving an agreement with Ace Pipe Cleaning, Inc. (Ace) for the 2021-2023 Evaluation and Rehabilitation Toolbox for Wastewater Collection System Project. Later, on March 15, Council Bill No. 2021-120 was passed, approving a purchase order (P.O.) in the amount of \$1,127,979.00 for rehabilitation work in the Eastmorland sanitary sewer basin (Work Order No. 2021-01). The work is 45% complete and Ace anticipates completing the remaining work within the next two months. After Ace Pipe began work on the scope of work covered under the first purchase order, City staff moved ahead with a project included in the approved FY budget, namely, the evaluation and rehabilitation of the 60-inch diameter sanitary sewer trunkline. In April, the City Manager approved a P.O. in the amount of \$52,992.00 for the evaluation portion of the work (Work Order No. 2021-02). However, access to the associated manholes was extremely limited due to thick overgrowth of trees within most of the easement. To avoid project delays and to evaluate the 60-inch pipe during low precipitation months, City staff directed Ace to perform easement clearing, which is paid for on an hourly basis (labor and equipment). The contractor's initial estimate was \$16,340, which was not included in the P.O.

This P.O. allows for the following work: extra easement clearing needed along the 60-inch pipe; another easement clearing site located between N. Rangeline and Hodgdon Rd., west of the mall (see exhibit); as well as, cleaning and CCTV evaluation of the parallel 15” sanitary sewer lines serving the region east of the Menard’s commercial area. The quantities for the entire P.O. (Work

Order No. 2021-03) are included in the Exhibit, along with a breakdown of the costs by work site. All work under this contract will be funded by the City's Sanitary Sewer Rehab Fund No. 415-4542-540-8675.

FUNDING SOURCE

FY 2020-2021 budget of the Wastewater fund

RECOMMENDATION

Staff recommends adoption of this Council Bill on an Emergency basis; being an ordinance relating to a public improvement is an emergency within the meaning of Section 2.12(6) of the HOME RULE CHARTER of the City of Joplin, Missouri and the Council hereby declares that this ordinance shall be in full force and effect from and after its passage. Specifically, this Council Bill is considered an emergency due to the public health concerns associated with maintenance of the sanitary sewer system, and to avoid project delays.